
RIA Meeting Notes 05_7-20 
Subject: PROJECT STATUS 
Date: 7/20/2005 
Attendees: FRANK AL PETR BRIAN 
 
Action Items: 
•  57 MHZ RFQ MACHINING 

• NEW FIXTURE MOUNT BEING DEVELOPED FOR VANE MACHINING 
• FIRST VANES SHOULD BE FINAL MACHINED TOMORROW 7/21 
• ASSEMBLY SHOULD BEGIN THERE BY THE END OF THE MONTH 
• FINAL MACHINING OF BODY WOULD BE DONE AT WALCO AFTER 

ASSEMBLY 
• SERVICE REQUEST PREFERRED FOR FINAL MACHINING AT WALCO 
• SHIPPING CRATE FOR TRANSPORT, FORK LIFT POCKETS AND 

SIDE WALLS ATTACHED TO FIXTURE 
• SHIP SEPARATE PARTS AND ASSEMBLE THERE?????? 
• ISOLATOR FOR DRIVE LOOP HAS BEEN ORDERED FROM KERO-

SERIF AND IS IN PROGRESS 
 
  
•  FARADAY CAGE 

• CAGE HAS BEEN DELIVERED 
• MIKE AND ED WILL BE GROUTING THE CAGE NEXT TUESDAY 7/26 
• CRAIN OPERATOR MAY OR MAY NOT BE NEEDED  
• BEAM HEIGHT AROUND 69” IS DESIRED +/- 5”? 
 

• 12 MHZ RIB INJECTOR 
• TANK DIMENSIONS VARIED FROM PRINT 
• THE RIB LENGTH NEEDS TO BE CHANGED TO MATCH THE INSIDE 

OF THE TANK 
• KERO-SERIF IS THE ONLY RESPONSE TO THE INSULATOR 

REQUEST 
• DRAWINGS NEEDED TO FABRICATE AS SOON AS POSSIBLE 

 
• RIA LAYOUT 

• NEW INFO GIVEN FOR INJECTION AREA 
 


